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Abstract 
In project management, failure is often assumed to be evidence of deficient management: a 
problem that can be overcome by better management. Drawing on qualitative research within 
UK construction projects we examine how four different theoretical approaches (positivism, 
structural Marxism, interpretivism and actor-network theory) all challenge this managerial 
assumption. Each theoretical perspective enables a specific analysis of empirical data that 
critiques the notion that project failures are easily, simply, or largely, associated with the failure 
of project management. In so doing, our pluralist analysis reveals the social and political 
contextualization of performance in project management. We thus conclude by proposing that 
practitioner and scholarly concerns with project failure (and success), can actively contribute to 
attempts to reflect upon various matters of political concern as developed within the Making 
Projects Critical community, and by extension Critical Management Studies. Thus, we propose 
greater interaction between critical and mainstream project research communities.  
 Keywords:  Project failure, critical project studies, performativity, theoretical pluralism 
 
Introduction 
 
Failure is a persistent trauma within organizations, especially perhaps within project-based 
organizations (Lindahl and Rehn, 2007). Stories of failed, or failing projects, abound in the 
media, from construction (Londons Wembley Stadium), to aerospace (F-35 fighter,) and IT (UK 
NHS patient record system). Whilst project failures can and do result in lost share prices, or 
football matches, their effects can also include lost public funds, safety, homes, communities, 
health, and even life itself. While the projectificaiton of society (Lundin and Soderholm, 
1998), and the proliferation of project management (PM), has been subject to mounting critical 
interrogation (Bresnen, 2007; Cicmil et al. 2009; Clegg and Courpasson, 2004; Hodgson, 2002; 
2004; 2005; Hodgson and Cicmil, 2006; 2007a; 2007b; Lindgren and Packendorff, 2006, 2007; 
Styhre, 2006; Sage et al., 2010a), as reviews by both Söderlund (2011) and Turner et al., (2013) 
indicate, the phenomena of project failure (and success) continues to be understood largely 
from within a narrowly functionalist-positive/managerial perspective (for some exceptions see 
Fincham, 2002; Lindahl and Rehn, 2007; Sage et al., 2013). 
 
Taking this tendency as our cue for critical analysis, in this paper we evaluate different 
theoretical approaches as means of contributing to the Making Projects Critical agenda of 
addressing managerial concerns with performativity without instrumentalizing knowledge to 
that intent (Hodgson and Cicimil, 2006). Our use of performativity here mirrors that of 
Fornier and Grey (2000) who explain how within management and organization disciplines 
knowledge and truth are mostly wedded to the pursuit of managerial efficiency and control. 
Our purpose here is to explain how the study of project failures can be a much more richly 
variegated enterprise. Specifically, we seek to engage readers interested in reflecting upon how 
the relationship between project failure and project management might be understood across 
different theoretical approaches. In so doing, we reverse the prevailing analysis of project 
failure found within the so-called Factors/Success School where analysis is orientated around 
descriptive statistics on the criteria and factors of project success and failure (Söderlund, 
2011: 158): instead of asking how empirical analysis of project failure can provide us with 
better theories of project management (e.g. Cooke-Davies, 2002; Jha and Iyer, 2007; Morris 
and Hough, 1987), we ask how might alternative empirical analysis of project failures, framed 
by different theoretical positions, help us conceptualize the limits of project management.  
 
Our concern with the limits of project management is not intended as a critical trick or as 
conceptual legitimation of defective management; rather, we want to shed light on how a 
myriad of interwoven social, political, symbolic, economic and material, forces, enable, 
constrain and define project outcomes in ways that cannot be apprehended within existing 
research on project failure, and in particular that of the Factors School. In other words, we will 
examine the social contextualization of project management (Cicmil et al., 2009), and 
specifically project failure. This research will aid scholars and practitioners seeking to become 
more reflexive about the myriad influences not only on project outcomes (e.g. Cooke-Davies, 
2002), but also on the more substantive question of how and why those outcomes are being 
defined and legitimated as failures or successes. 
 
While the field of PM research is theoretically pluralist (Gauthier and Ika, 2012; Pellegrinelli, 
2011), it is apparent that research into project failure/success is usually regarded as belonging 
to a narrowly managerialist, functionalist-positivist mode of enquiry, principally research within 
the Factors School. Söderlund (2011: 160) explains how Factors School analysis centres on the 
use of empirical data (usually cross-sectional surveys and more infrequently in-depth case 
studies) to produce descriptive statistics on the criteria and factors of project success and 
failure (see also the Success School of project management in Turner et al., 2013)). It is not 
our goal to dismiss this body of research  indeed, as we set out below it can inform our 
analysis of the limits of project management to apprehend and achieve project outcomes  yet 
we do believe that this research cannot, due in no small part to its location within a 
functionalist-positivist paradigm of knowledge, offer answers to the significance of such 
limitations.  
 
We develop our pluralist, more-than-managerial, appreciation of project failure here through 
qualitative research in the UK construction industry. Construction is in an established project-
based industry that is suffused with discussions of performance failure, from the extraordinary: 
cost and time overruns in megaprojects such as the Channel Tunnel (Flyvbjerg, 2003); to the 
quotidian: the newly instigated Dodgy Builder of the Year, award offered by the UK Contract 
Journal (Contact, 2010). Since the 1980s, construction has witnessed the spread of standardized 
PM knowledge, methods and tools (e.g. Critical Path Analysis, PERT, TQM, BPR and lean) to 
enable better control and efficiency in the invariably unpredictable act of building (Applebaum, 
1982; Green, 2003; 2006; Green et al. 2008; Styhre, 2006). The penetration of distinct PM 
knowledge beyond middle management at site-level remains debatable (Green, 2006). 
However, amongst most construction management (CM) researchers and senior managers, the 
development of generic PM tools grounded on a positivist-functionalist epistemology to 
understand and control the complex causes of unpredictability in building has become the 
mantra by which the future of the industry can be secured (Green, 2003, 2006; Green et al. 
2008).  Partly due to the spread of PM as the performance solution, from mega projects 
(Flyvbjerg, 2003) to home kitchen installation (Moben, 2010), failure increasingly becomes 
viewed in construction in terms of the failure of management to achieve expected outcomes. It 
frequently appears that project failures are project management failures: reproducing the 
managerialization of organization (Parker, 2002).  
 
This mutually reinforcing image of the construction industry as a low performing, yet highly 
performative, sector, is shared by both mainstream (Harris, 2006) and the far smaller number 
of critically-orientated studies of construction (Clarke, 2006; Clegg, 1975; Fletcher and Watson, 
2007; Green, 2003; 2006; Green et al. 2008; Styhre, 2006). Conceivably, this highly performative 
image of construction contributes to the rather modest number of critical studies of 
construction work despite its sizeable socio-economic influence: perhaps this sector is simply 
too managerially performative for interesting critical study?  By focussing on construction, we 
also follow Spicer et al. (2009) in challenging the notion that engagement with performativities 
is antithetical to the CMS agenda. In pursuing this more than managerial approach we also 
adopt a pluralist perspective, so as to generate new critical concepts by refusing to orientate 
studies of project failure around a managerial-positivist paradigm. However, in adopting this 
pluralist approach, we inevitably risk the charges of paradigm warriors defending the 
incommensurability thesis (Jackson and Carter, 1991); given this, before proceeding further, we 
will briefly revisit these heated debates to clarify why and how we are pursuing theoretical 
pluralism here. 
 
Theoretical pluralism revisited  
 
Since Burrell and Morgans (1979) Sociological Paradigms and Organizational Analysis, 
theoretical pluralism as a research methodology has been criticized for inhibiting the potential 
for reflexive, non-performative, non-essentialist studies of management and organization 
(Alvesson et al. 2008; Deetz, 1996; Jackson and Carter, 1991; Parker and McHugh, 1991; 
Tadajewski, 2009). As a result, despite the general acceptance of the plurality of managerial 
rationalities (Hotho and Pollard, 2007), the plurality of modes of organization (Morgan, 1997), 
and the plurality of global politics (Dussell and Labarra-Collado, 2006), critical, but theoretically 
pluralistic work has been rare, either as an empirical (Hassard, 1991) or review-based (Davila 
and Oyon, 2007) contribution.  And yet, there continues to be a steady, if diffuse, stream of 
calls for theoretical pluralism, as an aid to reflexive critical thinking across the social sciences 
(Bohman, 1999; Healy, 2003), as well business-related fields such as critical systems thinking 
(Bowers, 2011; Mingers and Brocklesby, 1997; Pollack, 2006), which continue to influence 
project management. By contrast, for many aligned with CMS, the position on the theoretical 
fence appears full of splinters: by adjudicating amongst distinct theoretical approaches, authors 
construct a specious meta-theoretical view (see e.g. Mingers and Brocklesby, 1997) to claim 
underlying truths (Alvesson et al. 2008; Cox and Hassard, 2005; Parker and McHugh, 1991; 
Tadajewski, 2009), aid functionalist-positivist assimilation and orthodoxy (Burrell and Morgan, 
1979; Jackson and Carter, 1991) or deny the politics and ethics of theory selection (Alvesson et 
al. 2008; Deetz, 1996; Tadajewski, 2009).  
  
These are significant concerns, yet they are, we argue, a lesser threat to reflexivity and 
cosmopolitanism than the censoring of published dialogue between ostensibly distinct 
theoretical approaches (Weaver and Gioia, 1994: 576). Incommensurability can create 
caricatures, even bogey-men (Parker, 2002: 120), out of the approaches and concepts of 
mainstream management and organization studies colleagues (Parker, 2002: 115-127; see also 
Spicer et al., 2009), understating nuances within and connections across theoretical approaches 
(cf. Aitkin et al, 2007; Deetz, 1996; Ford et al. 2010). Relatively scarce critical engagement with 
project failure is, we argue, indicative of this problem. Perhaps the subject of project 
failure/success is inevitably too soiled with managerialist, positivist, or performative intent, for 
critical purchase. This lack of dialogue is problematic; after all surely it amplifies rather than 
resists, or subverts, the managerial translation of contemporary life (Parker, 2002). For some 
authors, the possibility of dialogue between different theoretical positions, especially critical 
and mainstream management studies, remains unachievable, given profound, and 
contradictory, ontological, epistemological, methodological, political, ethical and semantic 
differences (Jackson and Carter, 1991; Parker and McHugh, 1991). Others have protested that 
this charge is paradoxical: how is it possible to understand others, even if only to delineate 
differences (Weaver and Gioia, 1994: 572). The existence of theory textbooks, classes, 
informal discussions, interdisciplinarity and practitioner engagement, suggest that theoretical 
translation is far from unattainable or undesirable. Nevertheless any act of translation is always 
partial: both situated and incomplete (Haraway, 1991), replete with power effects (Carniawska, 
1998; Tadajewski, 2009), and can, as such, operate as a form of repression (Burrell and Morgan, 
1979; Jackson and Carter, 1991; Parker and McHugh, 1991). Yet, it is surely unfeasible to 
prohibit such acts as they are equally vital to academic learning, critique, creativity, 
collaboration, reflexivity and disciplinizaiton (Davila and Oyon, 2007; Kaghan and Phillips, 1998; 
Lewis and Keleman, 2002; Pollack, 2006; Weaver and Gioia, 1994; Willmott, 1993).  
 
Contra Scherer (1998: 155) we do not accept that theoretical pluralism, and translation, can 
only be justified if it resolves incommensurabilities. Borrowing Kaghan and Phillipss (1998: 207) 
allegory, too often, within management and organization studies, mainstream and critical 
traditions have been policed across rigid borders between a no-mans-lands rather than a 
porous border full of rich hybrid theories (see also Pollack, 2006: 386-387). Within the critical 
systems thinking field, Pollack (2006: 395) suggests a more pragmatic approach where 
paradigmatic incommensurabilities cannot be resolved, but neither are they absolute. Rather, 
they can present a map of possible compatibilities when addressing matters of practical, and 
we add political, concern (Pollack, 2006) or problem situation[s] (Bowers, 2011: 550). Our 
political concern here is to challenge the almost universal translation of project failure, under a 
positivist-functionalist epistemology wedded to a managerial performative intent, exemplified 
by the Factors School. Pluralism also usefully avoids fixing a critical project around a singular 
theoretical perspective which may inadvertently generate new orthodoxies and hegemonies 
(cf. Adler, 2008). One further caveat: we do not claim to provide a definitive survey of critical 
engagements with project failure; rather we hope to provide sufficient momentum, reflexivity 
and plurality to open up project failure, and similar emblems of managerialism in project 
management, for more critical analysis.  
 
Research approach  
 
Four theoretical orientations towards project failure, one seemingly orthodox and three 
arguably more critical are mobilized to inform an empirical analysis of project failure. First, 
positivist studies of critical failure factors (CFFs), secondly structural Marxist critique, thirdly 
interpretative narrative analysis, and fourthly actor-network theory (ANT) studies. The inclusion 
of positivist studies of CFFs may appear a somewhat incongruous choice for some, given the 
critical orientation of this paper, and the acquiescence between positivism and performative 
intent (Fournier and Grey, 2000). However, as will be shown, even positivist studies of the 
causes of project failure are suggestive of a critique of managerialism, and its reduction of 
organization to a product of management.   
 
The first author of this paper undertook 25 semi-structured interviews with PM practitioners, 
and observed 10 project planning meetings across six construction projects between 2008 and 
2010.  These project-based studies were part of a sustained interaction with a construction 
general contractor, which included interviews, and more informal conversations, site visits and 
meetings, with senior head-office based employees including the director and senior manager 
of human resources, the group auditor and business process improvement manager.  
Practitioners interviewed on-site included project managers, site managers, health and safety 
officers, design managers, project planners and quantity surveyors. The projects were chosen 
by the company as representative of projects that had or may experience failure, however 
defined.  Practitioners were asked to explain the course of events which had led the project to 
its current situation, and also their role in influencing these events. They were also asked more 
general questions about how they define project/project management failure and success. 
For the purposes of producing this paper, the analysis of this data was conducted separately set 
against each theoretical approach. The analysis of empirical material is not intended to be 
balanced or consistent, as judged from some meta-paradigm (as in Mingers and Brocklesby, 
1997), but is rather in keeping with the different onto-epistemological approaches.   
 
Critical Failure Factors: on the margins of managerialism  
 
When asked directly how they understood project failure all interviewees initially defined 
project failure with reference to the failure to achieve cost, time and quality targets. For 
example, one project manager explained: 
 
If I took a very simplistic approach I would suggest that project failure would be not 
completing on time, not making the required profit margin and not to the desired 
quality, as simple as that. 
(Project Manager, Project A) 
 
Such responses ostensibly reproduce mainstream (i.e. positivist, functionalist and performative 
 Cicmil et al. 2009: 86) understandings of PM. Namely, that a project is a temporary 
organization that is an efficient, purposeful and orderly system defined by performative 
managerial criteria; failure to achieve these targets results in a failed project which devalues 
corporate/personal worth. However, the same project manager then indicated that project 
failure can be far from an outcome of managerial (non)performance per se, when asked 
whether a project could achieve its expected outcomes but still, in some sense fail:  
 
I think you could get it on time and it could make the required profit margin, it could be 
built at the right quality, but if the brief is not what the client wants that could be a 
failure couldnt it?  If he doesnt know what it is supposed to do. 
(Project Manager, Project A). 
 
This modality of failure corresponds not to the performative disjuncture between the planned 
project and its outcome  the failure of management  but rather that a pre-defined criterion 
for success might not adequately capture a more emergent, or ambiguous, project vision from 
stakeholders (Kreiner and Frederiksen, 2007; Tryggestad et al., 2010). If we follow a positivist-
functionalist trajectory we might ask how we can efficiently identify, formalize and cost such an 
emergent project vision of success/failure, perhaps via improved stakeholder management 
methods (Cooke-Davies, 2002); in effect restoring management authority and control.  
Positivist research on generalized critical failure factors (CFFs) in the so-called Factors Schools 
of project management (Söderlund, 2011), also speaks to this point, suggesting how 
communication of project goals is a significant CFF. Other established CFFs in construction 
projects include, inter alia, strategic fit, buildability of design, communication, hostile socio-
economic conditions, client politics and trust (Jha and Iyer, 2007; Morris and Hough, 1987).  
Many of the factors listed above are not usually captured by standardized best practice PM 
guides (e.g. PMBoK, 2004); rather they develop any discussion of project failure immediately 
beyond the control-based model of PM. For example, socio-economic conditions clearly play an 
important role in the ability of a project manager to complete a project, yet are of course 
outside the remit of project management. Similarly, the introduction of new building codes, 
planning and legal processes, changes in labour supply, procurement strategies, executive 
personnel changes, design amendments or material costs can have an important influence on a 
project throughout the life-cycle; whilst the availability of credit and capital can cause projects 
to be cancelled, mothballed or substantially revised.  
 
CFFs enable us to reach an appreciation of the limits of managerial performative intent: 
suggesting a distinction between project failure and PM failure (Cooke-Davies, 2002; Munns 
and Bjeirmi, 1996), and even perhaps organization and management (Parker, 2002)  without 
recourse to a critique of the positivist (i.e. objective, causal) ontology and epistemology of most 
PM knowledge. Whilst these positivist studies no doubt aspire to a performative (and 
functionalist) managerial intent, by searching for causal explanations of failure amenable to 
managerial control, such research also suggests the limits of even the most effective manager 
to perform well in all projects. Positivism may remain a poor accomplice for reflexive critical 
project studies, not least due its inherent downplaying of the dialogic relationship between 
research subject and researcher. And yet, these generic CFFs are suggestive, even productive, 
of the vagaries and limitations of managerial knowledge, agency and performative intent. While 
it remains debatable how much impact positivist forms of PM knowledge have in practice 
(Crawford and Pollack, 2007); CFFs, and other positivist studies of project failure, provide a 
useful example of how positivist research into projects confronts not only comforts those 
looking for easy managerial receipts for project performance.   
 
The inevitability of failure: projects and capital accumulation  
 
As the above studies reveal, despite the emphasis on isolating projects from society within 
structured PM methodologies (Cicmil, 2009; Hodgson and Cicmil, 2007), which no doubt 
benefits the pernicious conflation of management and organization (Parker, 2002); projects 
remain legally, politically, culturally and perhaps above all economically related to society 
(Engwall, 2003; Hodgson and Cicmil, 2006). Throughout our fieldwork in construction we 
encountered the effects of the current global economic downturn.  During 2008/09 the 
contractor made redundant about a third of its employees, and several board members left, 
including the CEO. One large urban development project in the North of England was put on 
hold after the property developer (and its funding bank) went into administration during late 
2008. The contractor then had to seek alternative sources of funding, eventually becoming their 
own client on the project.  These problems mirror headline statistics: in 2009, output in the UK 
construction industry fell 11%; this translated into a record 163,000 redundancies of direct 
employees, or about 8% of the labour force (ONS, 2009). The dependence of the construction 
industry on the easy availability of credit heightens the exposure of the sector to economic 
crises. And yet, for some the economic downturn seemed partly beneficial: a project manager 
working on a private hospital project in London reported how he had benefited from the 
increased availability of labour, enabling his sub-contractors to source and retain labour at a 
lower cost. Whilst we might view economic issues, as simple beyond the remit of project 
managers, and thus project management research, analyses of project failures can provides a 
valuable exposition of the contradictions of capitalism, attempts to forestall such crises, and 
how the social consequences of both relate to project work.  
   
Marx (1974) famously suggested that internal crises are endemic within capitalism, because it 
tends towards an over-accumulation of capital, relative to the potential of capitalists to find 
new sources of surplus value from labour.  For example, from the mid-1960s the US-led 
economic model of rigid mass production and mass consumption (Fordism) created an excess 
of capital relative to new sources of surplus value: the immediate response was to attempt to 
devalue labour, equipment and capital (e.g. inflation, unemployment, writing off assets), the 
long-term response was a gradual shift from the late 1970s towards more flexible and mobile 
forms of capital accumulation, including the growth of more speculative financial and capital 
investments (for detailed analysis see Harvey, 1989: 125-146). Viewed through a radical Marxist 
perspective the much-cited inability of projects to fail to achieve expected time/cost/quality 
criteria (Cicmil, 2009: 84) is unsurprising given the crises tendencies within capitalism. The 
relentless quest for surplus value encourages more flexible and mobile, yet also speculative, 
complex, grandiose and risky, forms of accumulation, whether (sub-prime) mortgage-backed 
securities or ambitious urban development projects. Thus, the projectification of society 
(Lundin and Soderholm, 1998), and the spread of structured PM (Hodgson and Cicmil, 2006), 
can be read under structural Marxism as part of a general shift since the mid 1970s from 
Fordism (mass produced, mass consumer, Taylorist management) towards more flexible, risky 
and mobile, forms of capital accumulation: globalized and innovative labour processes, 
markets, products, highly differentiated patterns of consumption, de/re-skilling, new forms of 
production and de-centralized management (see Clegg, 1990; Harvey, 1989).   
 
At first glance, construction seems to operate outside of any transition from rigidity to flexibility 
(being an established project-based, craft-based industry  Stinchcombe, 1959). Yet, as Styhre 
(2006) notes, across the globe construction management is increasingly being decentralized. 
Site managers are given more and more administrative responsibility, whilst being charged with 
ensuring greater innovation, efficiency and creativity (Green, 2006). PM appears to support 
moves towards creativity, flexibility and efficiency by decentralizing managerial control (Styhre, 
2006). However, in practice PM systems often increase the amount of time spent completing 
paperwork to plan and monitor, rather than implement work (Applebaum, 1982; Green, 2006; 
Styhre, 2006), causing stress and fatigue, reducing the time for informal discussion, problem-
solving and communication on-site, and perhaps risking more failures (Kreiner and Frederiksen, 
2007).   Project managers regularly lament the increasing administrative burden:      
 
Yes I think there is a burden of procedure. When you look at everything, yes its great 
that we do the environment and its great that we do these audits, but then when you 
add that to everything else we do and suddenly the guys get find 40% of their time is 
spent on stuff that is not related to the job.   
(Project Manager, Project B) 
 
The project-based employees we interviewed often worked in excess of 60 hours per week, on 
projects distant from home, causing work/life balance difficulties. Most interviewees described 
work as tough (though meaningful):  
 
Its relentless, the pressure is immense, the hours are horrific. Everything about it is 
bloody hard work and awful and yet there is something about it. And it may be all of a 
sudden that elevation is built or that roof is on or whatever it is. 
(Project Manager, Project A) 
 
You are going to be cold in the winter, you are boiling hot in the summer, in the spring 
you are soaking wet so you have got to like it.  Its just building things, big toys for big 
boys!  .. product is what you are measured against I suppose at the end of the day. 
When everybody walks into that place and they go wow. Its nice to have financial 
encouragements but at the end of the day that wow factor especially with something 
like this.  
(Site Manager, Project A) 
 
In the UK the influences on, and consequences of, construction failures, can be explained 
further by examining more specific structural changes in the labour market since the 1970s. In 
the wake of recessions during the 1970s and early 80s, the Conservative government 
encouraged deregulation, under the auspices of entrepreneurial culture, allowing construction 
contractors to cut their direct employed operatives in half between 1970 and 2003, as well as 
reducing administrative staff (Clarke, 2006: 248), creating hollowed out firms (Green et al., 
2008: 431); changes which have increased sub-contracting, self-employment and the 
administrative workload for site managers. Yet, these shifts aid owners of capital by reducing 
fixed labour costs thus providing structural flexibility to sit out economic crises (Green et al., 
2008: 431). Fragmentation also supports managers by inhibiting moves towards unionization, 
offloading the costs of training and other employment benefits, including limits on working 
hours, sick leave and regular holidays (Clarke, 2006; Dainty et al., 2007; Green, 2006; Green et 
al., 2008). Recession redundancies, caused partly by stalled or abandoned (i.e. failed) projects, 
have supported rather than reversed moves towards self-employment (ONS, 2009). These 
trends towards fragmentation increase the workload of site managers, and potentially reduce 
collaboration, motivation and communication, and no doubt further increase the likelihood of 
project failure, however defined. In other words, both the global and UK construction fixes 
for capitalist crises may reciprocate yet more project failures, compounding any structural 
necessity to fund evermore ambitious projects.  
 
More worryingly, managerial focus on project failures actually serves to mystify such 
complexities. Zero-sum logics of project failure/success obscure the social relations of 
construction by, in Marxist parlance, fetishizing the exchange value (to the client) of the 
finished building. In our study we witnessed the prominence given, in project websites, 
brochures, posters, Gantt charts and hoardings, to the value of the finished building. The value 
of the construction team, as the site managers above testify, is to be judged against the 
exchange value of the building to achieve planned outcomes, incentivized in performance 
bonuses and penalty fees; viewed from a Marxist perspective this inculcates a false 
consciousness: the exchange value of the building is constituted by the labour power, and social 
relations, enabling its production not the other way around.  
 
Marxist approaches can help understand how and why project failure is endemic, even (for 
some) beneficial, within modern societies driven by capitalist creative destruction. Thus Marxist 
approaches provide one means to examine the socio-political context of projects (Engwall, 
2003).  Knights and Wilmott (1990) explain how With the constant revolutionizing of 
production, a number of less efficient/flexible/fortunate capitalists are continuously shaken out 
of the market (p6).  Project failures indicate one aspect of the antagonism between labour and 
capital, a story told in construction through over-ambitious and speculative projects, lost profits 
and careers, stalled urban developments, cover-pricing, bogus self-employment, black-listing 
of unionized workers, stress, discrimination and poor training and safety: all of which may 
ultimately contribute towards low productivity (Clarke, 2006; Dainty et al., 2007). In the UK 
construction industry, the trend towards innovation and flexibility, evidenced by 
modularization, automation and prefabrication technologies, promises new sources of profit 
through increased efficiency. These technologies acquiesce with calls that CM must develop 
more rigorous, yet flexible, controls over labour processes; including project management 
(Green, 2006; Styhre, 2006). In this reading, construction frequently enacts a capitalistic mantra 
of discovering new sources of surplus value through technological innovation, whilst 
management augments the subdivision, deskilling and instrumentalization of labour 
(Braverman, 1974). Viewed through a Marxist-structural approach the ubiquity of project 
failure, as well as the march of projectification, and structured PM (e.g. PMBoK, 2004), 
evidences and deepens the degradation of work, and by extension inequalities between those 
who own labour and capitial.      
 
Narrating the self through project failure 
 
The elaboration of Marxist critique beyond structural economic forces, into questions of 
subjectivity, meaning and culture (Parker, 2002: 27-30) has helped some critical authors 
understand how relations of power and exploitation in organizations are often maintained 
through rather than against individual agency (Knights and Willmott, 1990; Wilmott, 1993). For 
example, the excerpts from practitioners in the previous section indicate how construction 
projects help to produce a hegemonically masculine (instrumentalist, competitive, masochistic, 
even dangerous) aesthetics of work (Gheradi and Nicolini, 2002) that is desirable for capitalist 
production.   
 
These neo-Marxist perspectives, have however, downplayed Marxs (1974) original emphasis 
on crises and failures as a means to understand social relations. Fincham (2002) offers a rare 
study of how project failure is integral to understanding the consequences and transformation 
of managerial identities, interests and power.  Fincham (2002), draws upon narrative 
approaches to organizations (Czarniawska, 1997), not to explain project failure, or its 
consequences but to understand what happens when projects are labeled as failing or 
failed. Fincham (2002: 5-6) describes how we might see failure in a constructive rather than 
descriptive way: constructing managerial selves through complex events and shaping specific 
actions. Narratives of failure can be used to encourage change (Vaara, 2002), benefitting 
certain people and interests (Brown and Jones, 1998), and constitutive by and of emergent 
power relations over the direction and scope of a project.  
 
Some of strongest narratives of project failure we encountered concerned those that had 
experienced a change in project manager; interestingly half of the projects we visited had 
experienced a change of project manager at some stage; and one had experienced two changes 
of project manager. This is perhaps not surprising, as Fincham (2002) suggests: By linking 
failure with some they or some predefined other, actors distance themselves from failure at 
the same time as claiming an understanding of it (p6).  Vaara (2002: 218) similarly explains 
how narratives of (merger) failure are often linked to the Other, whilst successes are 
attributed to the Self. Given these interpretive theories of failure, we can see how project 
directors may seek to replace managers on failing projects, simply to create distance from 
impending failure, and link themselves to future success. Likewise replacement project 
managers will seek to objectively identity and explain failures, often through simplified 
scapegoating or conspiracy theories (Brown and Jones, 1998; Vaara, 2002), not simply 
because they are interested in its objective causes perhaps to facilitate organizational learning, 
but rather because it can provide a powerful means to legitimate and aggrandize their own 
future actions (Whittle et al. 2009: 438). 
   
One project manager described, in interview, how he had replaced a previous project manager 
on a large urban regeneration project who apparently resigned due to ill-health. This project 
manager explained how the project had suffered significant delays in the past, and was 
categorized by the contractor as a failing project. The new project manager attributed these 
problems largely due to the wrong cultural attitudes amongst the management team, which he 
claimed was entirely due to the previous project manager: 
 
When I first came down the team itself was very down, lacking direction, very 
disheartened.  There was no communication, it was very much as you walk down the 
corridor all the doors were shut and people were kind of   we didnt have this set up, it 
was another set up we had over there.  Everybody kind of retreated to their own little 
domain and there was no interaction.  So the first thing I did was to try to get the 
communication, to get people talking to one another and it was hard with this project 
manager that was there. He was very brash, very loud, it was his way and it was hard to 
try and bring the team together. We started to turn it round, we had a social evening 
and people started to come up to me and tell me what the problems were on the night 
out.  It kind of all went back to one centre point which was this particular project 
manager.  Things did start to change, he then went away sick, left on sick leave, and 
then the team started to bond and talk. You started to hear some laughter which was 
missing. 
(Project Manager, Project C) 
 
This reply evidences a three-fold process of Othering wherein the project manager glorifies 
and heroifies himself. Three key rhetorical devices appear significant: zero-sum thinking, use of 
(im)personal voice and the elision of complexity. First, zero-sum logics emphasize discontinuity 
(there was no communication, all the doors were shut, no interaction); it is, after all, 
unlikely that all doors on site were shut and there no interaction and communication before 
this project manager took over. Secondly, the project manager employs an impersonal voice 
when discussing the past, he does not, for example, say this project manager shut the doors, 
or this project manager stopped communication. This impersonal tone partly serves to 
emphasize the matter of fact nature of his observations, and make them sound less like a 
personal attack, but it is also seems to resonate with the impersonal approach of the previous 
project manager. He then shifts to a personal voice, when discussing the period since he took 
over, to elevate his own contribution (the first thing I did, tell me what the problems were, 
We started to turn it around, the team start to bond and talk). Thirdly, the project manager 
evades details of the sick leave of the previous project manager, he mentions the sick leave, but 
it appears un-important. Notwithstanding confidentiality concerns, the incidence of sick leave 
complicates Othering, it opens the possibility of a rather less heroic, account of the transition; 
perhaps the previous project manager was overworked? Was he stressed or ill, how was this 
illness impacting on his work? Above all, it appears the new project manager did not simply 
replace the previous manager because he did not perform, as the narrative seems to suggest, 
but simply because he could not work. By not elaborating on this aspect of transition, even if 
only to acknowledge sympathy for his predecessor, or recognize the contingency of his 
appointment, the project manager passively legitimizes his own agency. 
    
By undertaking such close readings of how failure narratives are mobilized to legitimatize 
managerial identities and action, we can start to unpack how project managers aggrandize their 
own agency and competence through narratives of failure/success. New project managers we 
observed, regularly constructed their predecessors as adversaries (Vaara, 2002: 238) or 
villains (Whittle et al. 2009: 427-29) to heroically Other themselves and their actions when 
speaking to other practitioners and researchers. In the projects we visited three had 
experienced a change of project manager, two of these experienced three changes of project 
manager. These narratives are not intrinsically problematic, and can serve an important role in 
binding together a team during a period of organizational change or uncertainty, for example 
during a change of project manager (cf. Vaara, 2002; Whittle et al. 2009). Yet, taken at face 
value they can lead to rather simplistic understanding of the complexities and path-
dependencies of a project, including its antagonistic social relations. This approach can aid a 
Neo-Marxist perspective, by making a distinction between the real failure of projects driven by 
structural socio-economic crises, and the subjective evocation of project failure as a two-fold 
response to such crises. On the one hand labels of project failure/success appear an integral 
component of the project managers identity work, evidencing a means through which 
practitioners self-discipline themselves to managerial imperatives (Andersson and Wicklegren, 
2009). On the other hand, narratives of project failure obscure the social relations of 
construction, providing simplifying myths of heroes and villains (Alvesson and Berg, 1992: 81-
83; Whittle et al. 2009), through which to make sense of unpredictability and suppress other 
viewpoints (e.g. re/deskilling, stress, overly optimistic projects, vested interests etc) which 
could, if made more visible, mediate transformations of managerial/organizational power, 
identities and interests. In the next section we will consider one means of rendering some of 
these complexities more visible, and perhaps amenable to modification.  
 
Material (re)distributions of project failure  
 
ANT studies have illustrated the transformative role of nonhumans to the co-ordination of 
projects, and managerial power (Blackburn, 2002; Linde and Linderoth, 2006; Pollack et al., 
2013), not least in the context of construction (Harty, 2005; Sage et al., 2010b; Tryggestad et 
al., 2010). Bruno Latour (2005: 88), one of the originators of ANT (along with John Law and 
Michel Callon), even heralds building sites as exemplars of ANT: the transformative symbiosis of 
humans and nonhumans (see Latour and Yaneva, 2008). During our field visits, various objects, 
including design drawings, critical path diagrams, even site office layout, provided constant 
transformations, interruptions, interpretations and limits to, managerial meanings and actions 
within and around projects.  
  
Two of the authors of this paper visited a mix-use residential/retail project that was viewed 
across the company, and the in the local media, as shorthand for construction project failure, 
and a repertoire of narratives of what not to do. The senior design manager on the project 
translated failure in univocal terms: the project never could or would achieve its expected 
targets. Following the advice of Latour (2005: 55) to follow the associations of actors, but 
contra Fincham (2002), we followed this forensic (even quasi-positivist, Latour, 2005: 156) line 
of reasoning further and asked why the project had not achieved its targets. The design 
manager explained how the project had been beset by a lack of design information from the 
architect. The architects were not selected by the contractor, and they had never worked with 
each other before, but were instead novated to the contractor by the client, as this, along with 
most medium size construction projects in the UK, was a design and build (DB) project.  The 
contractor had agreed to undertake the project given the overview plans from the architect and 
the tender offer (with performance targets); however the contractor might reasonably assume 
that the architect should work with them to develop detail on the drawings. Instead the design 
manager described how the architect would discuss updates and release information via emails 
and in meetings, but would not update the drawings. The drawings were evoked by the design 
manager as a key mediator in the building process and its failure:  
 
The amount of meetings we had to have with the architect to establish what was 
needed. And what they tend to do is, which they shouldnt do but they do do a lot of 
architects, is you have these meetings and they dont follow it up by reflecting it on the 
drawings.  They dont develop their drawings from the initial tender scheme, they tend 
to just cover it by metre blocks of various emails, yes we can change the partitions to 
such a spec, or this is the colour of the standing ceiling. 
(Design Manager, Project D) 
 
Without updated drawings, the design manager was denied a key means to register the number 
of new actors, and mediators, involved in the updated construction process. Without drawings 
it is difficult to visualize what new building processes may be involved, as well as what 
materials, skills, equipment and legal and financial resources. The contractor eventually chose 
to employ their own architects to update the drawings; they intended to legally claim the costs 
of doing so back from the architects. The design manager explained how the lack of drawings 
quickly soured the relationship between the architect and the contractor, and caused 
substantial delays. 
  
In this example we can see how objects are crucial in enabling the project to move forward and 
indeed to define what moving forward might actually mean, and how it can be measured. 
Drawings are a crucial actor, or obligatory passage point (Callon, 1986: 203), in the building 
process: without constantly updated visual information, site managers and sub-contractors 
cannot plan, co-ordinate, monitor or cost the tasks to be undertaken on-site. Instead operatives 
are perhaps given hospital jobs: work which is outside of the espoused critical path of the 
project, increasing costs and slowing progress.  In our example the architect appears to treat 
the drawing as a black-boxed intermediary that will bring about the construction of the building 
without further controversies or transformations. By contrast, the design manager views the 
drawings as fluid objects (de Laet and Mol, 2000), which will provoke constant reinterpretation 
as the building is constructed. In this case it appears that the design manager better 
appreciates the emergent role of the design drawings, whereby they must evolve alongside the 
building itself, even project goals might be transformed as the building is built (Tryggestad et al. 
2010). The architectural firm, by contrast, seems content to be disconnected from these 
material complexities. 
 
Some may extrapolate from this situation an opposition between the orderly disembodied 
nature of architecture and the messy emergent materialities of site work. Whilst, such 
generalizations might be accurate to some extent, especially given the long-standing separation 
of design and building processes (see Sage, 2012), various ANT orientated studies of design 
(Eisenstein and Whyte 2009; Latour and Yaneva, 2008; Yaneva, 2009) illustrate how architects 
are preoccupied with the relational and emergent aspects of design. Design drawings are more 
than simply information conduits or mirrors of the professional power of the architect, they 
provide an indeterminate epistemic object through which significant meanings and actions 
within the project can, and are, distributed, enacted and transformed (Eisenstein and Whyte 
2009). The analytical distinction between actions and meanings seems less relevant to the 
practitioners involved, what is important are the capacities of actors (including drawings) to 
enter into the collectivity of building, or not. Across this example, the drawings are shown not 
to objectively cause project failure, but rather they help distribute responsibilities, identities 
and actions for defining, understanding and monitoring project success and failure. 
 
Design drawings are also involved in more subtle material relations which Law (2002: 102) has 
called absent presences; these are relations which are not explicitly discussed but continue to 
shape action and thought. A key absent presence to drawings is the formal contract: the 
architect commonly receives the majority of their fee upfront hence they are perhaps 
disincentivized from the outset to assist in the build phase. The materiality of the building site is 
another key absent presence in the design drawings (Latour and Yaneva, 2008: 84). Building 
plant, materials and labour are fairly immobile compared to design information  they require a 
large amount of energy (which translates as time and money) to render mobile. The lack of 
mobility on site can only be overcome by the rapid flow of design information, to minimize the 
costs of moving materials, labour and plant.  Hence any intransigence of design information will 
require time and money to render the site more mobile to compensate. Despite the implicit 
political importance of drawings, when interviewed the design manager explicitly refused to 
discuss the contract, or project politics and financing, and saw his role as purely technical  
possibly reflecting pervasive disciplinary distinctions based on subject-object, human-
nonhuman, nature-culture dualisms (Law, 2006: 132-33). And yet, drawings are a highly 
politicized object through which the contract is translated and transformed. Whilst a building 
contract outlines broad legal responsibilities and can be used delimit post hoc agency and 
cognition, there are numerous artifacts of ad hoc agency and cognition in construction that 
through which a contract is translated and transformed.  
 
Across this brief example, it is evident how design artifacts are crucial transformers of PM. They 
are significant in the planning, implementation and monitoring of work, as well as being a site 
of controversies, understandings of self-identity, and power effects. The material potential of 
design artifacts, including drawings, emails and CAD and their divergent capacities to circulate, 
transform, rescale, reduce, juxtapose information, radically alters the way agency and cognition 
is distributed in a project team. Frequently the design process is shaped by relations with 
various absent presences, from the cost of moving plant to the details of formal contracts, 
which, as the design manager evidences, are often difficult to make manifest, and thus 
understand, within the technical vocabulary of design.  Whilst we might view objects as 
integrative intermediaries that align practitioners, they are frequently transformative mediators 
capable of unpredictably altering managerial agency, transforming cognition and creating 
emergent power effects. The transformative role of design artifacts not only indicates the limits 
of the influence of heroic management control but actually makes it possible to understand 
how control or management might take on a specific meaning through practice.  
 
Concluding comments 
 
In this paper we have developed (partial) translations of project failure across four different 
theoretical approaches: positivism, structural Marxism, interpretivism and ANT. Each approach 
offers theoretically different, yet perhaps pragmatically, even politically, related, critiques of 
the control-based, profit-seeking, instrumentalist managerialism that pervades much PM 
(Hodgson and Cicmil, 2006; Cicmil et al. 2009). While we do not presume that we can resolve 
incommensurate ontological, epistemological, methodological positions (contra Gioia and Pitre, 
1990; Lewis and Grimes, 1999; Lewis and Keleman, 2002), it is striking how all of the 
approaches mobilized here offer politically compatible insights into how project failures 
necessarily develop critical concerns with consequences and transformations of managerial 
power, interests and identities. Perhaps what binds together these analyses is there 
engagement with the questions around the significance of limits to management to apprehend 
project failures, rather than the failure of management to avoid project failure. However, our 
analyses go further than merely rehearsing the established distinction between project failure 
and project management failure (Cooke-Davies, 2002).  
 
Positivist studies of CFFs indicate how PM necessarily identifies its own limits, the boundaries 
along which the outcomes of the project are beyond management. Positivism is typically 
associated with a narrow performative managerialism (Fournier and Grey, 2000); yet the 
empirical drive of positivism necessarily also evokes the limitations and vagaries of managerial 
control and performative intent, especially when applied to diagnose management failures. 
During recent years, the socio-economic context of construction projects constituted a 
significant CFF. Marxist critique provides a historicist explanation of how project failure is an 
endemic, necessary, and escalating feature of late capitalism. The ubiquity, even increase, of 
project failures, evidences a greater antagonism between labour and capital: an increasingly 
significant component of a turn towards flexible accumulation as a fix for this crisis. Projects 
provide capitalists with a managerial device to exploit labour power to gain greater surplus 
value; whilst simultaneously effacing these exploitations by, in part, fetishsizing the exchange 
value of the completed project over the use value of labour power. Marxist critique suggests 
why the material lives of project workers have become degraded by being linked to the 
fortunes of the precarious project fix for modern capitalism.  
 
Interpretive analysis of project failure (e.g. Brown and Jones, 1998; Fincham, 2002) helps us 
describe how project failure constitutes a narrative that legitimatizes managerial actions and 
meanings. Project managers were shown to deploy project failure to Other their 
predecessors, and, in the process, aggrandize their own heroic contribution to a project; 
downscaling organizations to the interests of management (Parker, 2002). Viewed in this way 
failure elides some of the complexities and consequences of managerial power and interests, 
as suggested across positivist, Marxist and ANT approaches. ANT studies suggest that 
managerial actions and meanings are distributed across transformative socio-material 
assemblages. Contra to interpretative approaches (Fincham, 2002), ANT explains how project 
failure is not simply a social construct but rather an effect of the (re)distributions of agency and 
cognition across various artifacts. Nonhumans are shown to not only influence the outcomes of 
projects, but also enact associations through which such outcomes can be understood as 
significant or not (see also Sage et al., 2013). ANT can reveal how seemingly mundane or 
technical objects, such as drawings have powerful, and unpredictable, effects on the capacities 
of managers to understand, prioritize and rework their own identities and interests, and those 
of others, within a project.  
 
All of these theoretical approaches, and no doubt many others (e.g. psychoanalysis, 
phenomenology, critical realism), can address project failures critically  that is, in ways that 
help project practitioners better contextualize the outcomes of their projects, and as said 
earlier, address the definition and legitimation of those outcomes. Perhaps these perspectives 
will provide some comfort to project practitioners, facing a body of project management 
knowledge and practice, which perhaps too infrequently reflects upon the profound 
experiences and effects associated with the limitations (rather than failure per se) of 
management.  By juxtaposing these approaches and others in our research we might reflect on 
significant differences, paradoxes, as well as similarities, in the way each address, even 
construct, a seemingly similar phenomena: project failure.  
 
Project failures often appear highly ambiguous, as they are viewed differently over time and 
space (Cicmil et al. 2009; Lindahl and Rehn, 2007). Academic research is not immune from such 
equivocality. Positivism describes project failure as a determinate object out there that can be 
apprehended, and predicted, objectively through generalized causal forces. Marxism (at least in 
its classic structural form) suggests project failure is produced by a concealed antagonism 
between labour and capital. For interpretivists, project failure is a symbolic social construction: 
a narrative which is materially embedded in organizations, but ultimately is driven by emergent 
socialized phenomena, such as concerns with managerial power, identities and interests. ANT 
suggests we recognize project failure as a socio-material phenomenon, but unlike positivism or 
structural-Marxism, it is not a determinate or objective phenomenon, because its meaning and 
agency is assembled from an emergent assemblage of symbolic and material relations, relations 
which can always be transformed. There are also broader paradoxes: whilst Marx famously 
resisted attempts to view humans as objects (Marx, 1974: 44-58); Latour asks we treat humans 
as well as (Latour, 2005: 255) nonhumans. Equally, positivist studies encourage a value-free 
study of knowledge, where the facts speak for themselves, whilst interpretive approaches, 
stress how objects of knowledge are always constructed by and of socialized relations.  
 
In fleshing out this points of connection and contestation, our contribution here is modest: we 
have not sought to resolve, or overcome paradigmatic incommensurabilities through meta-
adjudication (contra Gauthier and Ika, 2012; Mingers and Brocklesby, 1997), but to reflexively 
flesh out a plurality of theoretical trajectories, that can be mobilized to help practitioners and 
scholars reflect upon social and political influences not only on project outcomes, but also the 
ways through which such outcomes are defined and legitimated. Of course, it is possible that 
reflexive practitioners may (re)deploy the concepts presented here to legitimate defective 
management, but so also is the possibility that they may help clients, stakeholders, end-users 
and project practitioners, to be more cautious, more hesitant, and hopefully more ethical, 
when giving or receiving interpretations of project failure (or success). Following Pollack 
(2006) we do not deny onto-epistemological incommensurability, but suggest different 
theoretical approaches can be minimally compatible when addressing such practical, and we 
add here political, matters of concern (see also Bowers, 2011). We advocate theoretical 
pluralism as a means of introducing plurality as a political intervention against functionalist-
positivist/managerial orthodoxy, while recognizing the limitations of pluralism as a 
methodology to develop more substantive analysis (especially within the confines of a single 
research paper).     
 
Indeed despite acknowledging incommensurabilities, we have identified some possibilities for 
partial translation (Haraway, 1991) between these theoretical approaches. For example, 
positivist studies revealing the importance of socio-economic contexts to projects might 
usefully inform Marxist critique as evidence of crises of late capitalism. Similarly, ANT scholars 
might translate positivistic insights about the determinate causes of failure, such as drawings, 
as a means to identify objects that actively influence how practitioners understand failure (and 
success). In both instances of partial translation we recognize a broader partiality: we the 
authors are politically and ethical partial by refusing to instrumentalize knowledge to a 
performative managerial intent. Yet unlike many critical studies we have focused upon 
exemplars of performativity  project failures  to illustrate how engagement with practitioner 
and mainstream concerns offer a rich vein of critique of managerial analysis of performativity, 
exemplified by the Factors School.  
 
When specifying the CMS problematic over a decade ago, Fournier and Grey (2000: 12) 
recognized the critical purchase gained by studying what was being done in the name of 
managerial designations of performance, including presumably project failures, yet, perhaps 
fearing accusations of performative translation (Jackson and Carter, 1991), rather few critical 
studies have interrogated managerial designations of failure. We have addressed the wake of 
this lacuna in a field of management  construction project management  firmly orientated 
around issues of performance. We propose to critically-minded project scholars that 
practitioner concerns with failure (and success) in projects are not perhaps wholly removed 
from their own. Moreover, we also hope to persuade some mainstream project management 
scholars interested in issues of project performance, and experienced in functionalist-positivist 
approaches, that doing critical project studies does not mean abandoning your interests and 
expertise. Thus this paper is also an argument against unnecessary detachment and antagonism 
between critical and mainstream management communities (cf. Cicmil et al., 2009). The 
call for non-performative research encouraged by Fournier and Grey (2000), and the 
incommensurability thesis of Burrell and Morgan (1979), were seminal moments in the 
fortification of the CMS problematic against managerial orthodoxies, including the 
instrumentalization of scholarly knowledge to unquestioned managerial goals. However, if this 
armor is too eagerly polished it can equally provide a reflective surface where managerial 
orthodoxies rediscover their own images (Aitken et al., 2007; Spicer et al., 2009). The reflexive, 
denaturalizing imperative of CMS (Fournier and Grey, 2000), suggests that sometimes this 
armor must be creatively spoiled, pierced and distorted, even if we create monstrous hybrid 
theories: hopeful monsters  as places where the necessary incompatibilities, inconsistencies 
and overlaps come gently and creatively together (Law, 1991: 18).   
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